



Change Order Proposal

Johnson Controls Fire Protection

2788 N Larkin Ave
Ste 101
FRESNO CA 93727-1315

Tel. No: 559-348-0614

Date: 04/07/2023

Customer: Tulare Local Healthcare District
PO BOX 1136
TULARE CA 93275-0000

Project: Tulare Adventist FACP Replacement
869 N Cherry St
TULARE CA 93274-2287

Customer Tel. No: 000-000-0000

Customer Fax. No:

Customer PO/Cont No. _____

Johnson Controls Contract No: 650278294

Customer RFP Number _____

Johnson Controls CO No: CO-FA-001

Johnson Controls RFI No: _____

Contract Extension in days: 60

It is hereby agreed the changes and additions in the Scope of Work noted below shall constitute an Extra to the contract in the amount noted on this form.

The sum shall be added to the original value of the above numbered contract and at Extras heretofore approved.

Change Order Description: Design Assist

Scope Of the Work:

Provide for designer to document existing devices incorporated with the existing fire alarm panel. Designer will be onsite for five(5) days to document existing devices. After onsite documentation design team will design and create CAD drawings of facilities fire alarm system. Electrical engineer review and stamp included. Finished drawings will be submitted to and retained by customer.

Excludes: wiring layout

Price of the Work: \$68,880.00

The above price includes all applicable taxes Yes No

All work performed hereunder shall be in accordance with the terms and conditions of the base contract in effect as to the day of this proposal.

Customer Signature

Signature _____

Name: _____

Title: _____

Johnson Controls Signature

Signature _____

Name: Brian King

Title: Installation Manager