

Hi Nancy & Roy,

Per our conversation here is the breakout of the additional costs for work that needs to be performed.

Added Welding Equipment	\$1,200
Added Equipment (2) Booms	\$1,000
Added Crane Time	\$6,190
Removing Plates on Canopies	\$11,600
Added Weld Time	\$22,910
Window Protection	\$5,800
Total Added Cost	\$48,700

Thank you,

**Keely Harbert**  
**Iron Industries, Inc**  
10 S. Brown Street  
Hanford, CA 93230  
**Direct Line:** (559) 415-7449  
**Cell:** (559) 670-2757  
**Office:** (559) 582-4852

Follow us <https://www.linkedin.com/company/iron-industries-inc>