



AIA Document G802™ – 2017

Amendment to the Professional Services Agreement

PROJECT: *(name and address)*
NPC II Continuation:
ADD Construction Administration
Services

AGREEMENT INFORMATION:
Date: March 5, 2021

AMENDMENT INFORMATION:
Amendment Number: 006

KA Base Number 19-105.00

Date: MARCH 5, 2021

OWNER: *(name and address)*
Tulare Local Health Care District
569 Cherry Ave., Tulare, Ca 93274
Attn: Sandra L. Ormonde

ARCHITECT: *(name and address)*
Charles Kluger, AIA -
Kluger Architects, Inc.
560 N Western Ave. 2nd floor
Los Angeles, Ca. 90004
562 498-2400
www.klugerarchitects.com

The Owner and Architect amend the Agreement as follows:

Continuing the Construction Administration Services for NPC 2. Original contract is hourly estimated.

Added work due to request by FLSO to research previous built code for the area outside the ICU unit. FLSO request review of existing corridor and damper conditions penetrating the rated walls.

The Architect's compensation and schedule shall be adjusted as follows:

Compensation Adjustment:

1. Architectural: To be billed hourly each month based upon time spent estimated at \$2,565.00
 2. Structural Engineering : NOT INCLUDED
 3. Mechacial / Electrical Engineering: NOT INCLUDED
- HOURLY ESTIMATED TOTAL: \$2,565.00

Schedule Adjustment:

UNKNOWN

SIGNATURES:

Kluger Architects, Inc.

ARCHITECT (Firm name)

Tulare Local Healthcare District

OWNER (Firm name)

SIGNATURE

Charles Kluger, AIA C24283, CEO

PRINTED NAME AND TITLE

March 5, 2021

DATE

SIGNATURE

Sandra L. Ormonde-CEO

PRINTED NAME AND TITLE

DATE