



Change Order #

Vertical Options

CONTRACTOR LICENSE: VERTIOL89003

Date: 7/ 1 /2026

CUSTOMER

JOB ADDRESS

Tulare Local Health Care District
869 N Cherry St PO Box 1136
Tulare, CA 93275

Attention: Dodd, Randy

Phone:

Fax:

Email: rdodd@tulararegional.org

Tulare Local Health Care District
869 N Cherry St PO Box 1136
Tulare, CA 93275

Elevator: E-22017

Contract #:

CHANGE ORDER DESCRIPTION:

Final Change Order for Wage Increases and Additional work

WORK TO BE PERFORMED:

Description	Price each	Quantity	Total
Final change order to address increase in wage determination over the term of the contract. Also additional labor for bird feces remediation and power issues encountered during work performance.	\$31,561.94	1.00	\$31,561.94
Total amount			\$31,561.94

The Contract time will be increased by 0 days.

This quote excludes tax. This price is valid for 30 days. Total price listed is our "cash" price; payments made by non-cash methods (such as credit or debit cards) will have a 3.5% credit card convenience fee added to the total amount due. Cash payment methods include paper checks, bank checks or electronic fund transfer payments.

Thank you for choosing Vertical Options

Submitted for Vertical Options

Friesen, Wade

Phone: 509-951-6416

Email: wade@voelevator.com

Accepted by (Company): _____

Printed Name: _____ Title: _____



Tulare Elevators and Dumbwaiters Change Order #16 Cost Breakdown:

Wage adjustment effective 1/1/25, an increase of \$4.14 (2025) per hour worked 1459 hrs \$6,040.26

Wage adjustment effective 1/1/26, an increase \$8.42 (2025 & 2026 increase) per hour worked 65 hrs \$543.68

Delays incurred from building power issues: 18 hrs@543/hr \$9774

Labor to run car for hoistway cleaning (cars 102,103) 10hrs @ 543/hr \$5430

Additional labor to clean car frames 4 hrs @543/hr \$2172

Dumbwaiter controller mounting/dismounting: 8 hrs @ 543/hr \$4344

Labor for removal of drywall at all dumbwaiter entrances to facilitate installation 6 hrs @ 543/hr \$3258

Grand total \$31,561.94